
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Change Order #9 to CC-2143-07/DRS with Southern Building Services, Inc., of 
Winter Garden, Florida, in the amount of $21,095.65, to provide for additional work involving 
mold remediation at the Fire Station 27 project site.

BACKGROUND:

CC-2143-07/DRS provides for all labor, materials, equipment, transportation, coordination and 
incidentals necessary for the renovation and minor construction of Seminole County Fire 
Station 23 (located at 4810 Howell Branch Rd, Winter Park, FL) and Fire Station 27 (located at 
5280 Red Bug Lake Rd, Winter Springs, FL).

Change Order #9 will provide for additional work involving mold remediation at the Fire Station 
27 project site. The following is the summary of the cost of the Agreement:

Original Agreement Sum:        $  710,897.32

Change Order #1                      $      8,464.90
Change Order #2                      $         571.95
Change Order #3                      $    15,063.36
Change Order #4                      $      3,783.35
Change Order #5                      (Time Extension Only)
Change Order #6                      (Time Extension Only)
Change Order #7                      $      3,618.48
Change Order #8                      $     -2,379.04 (Deduction)
Change Order #9                      $    21,095.65
Revised Agreement Total        $  761,115.97

This is a budgeted project and funds will be available in Fire Station 27 Expansion (Account
#010577.560650, Subledger #00256001) contingent upon Board approval of the Carry
Forward Phase II during the December 9, 2008 Agenda.
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SUBJECT: Change Order #9 to CC-2143-07/DRS - Renovation and Minor Construction for 
Seminole County Fire Station 23 and Fire Station 27

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond CONTACT: Robert Bradley EXT: 7113

County-wide Ray Hooper



STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #9 to CC-2143-07/DRS with 
Southern Building Services, Inc., of Winter Garden, Florida, in the amount of $21,095.65, to 
provide for additional work involving mold remediation at the Fire Station 27 project site.

ATTACHMENTS:

1. CC-2143-07_DRS - Change Order #9

Additionally Reviewed By:

County Attorney Review ( Ann Colby )
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MOTION/RECOMMENDATION:
Approve Change Order #9 to CC-2143-07/DRS with Southern Building Services, Inc., of 
Winter Garden, Florida, in the amount of $21,095.65, to provide for additional work involving 
mold remediation at the Fire Station 27 project site.

BACKGROUND:
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5280 Red Bug Lake Rd, Winter Springs, FL).
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27 project site. The following is the summary of the cost of the Agreement:
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Change Order #1                      $      8,464.90
Change Order #2                      $         571.95
Change Order #3                      $    15,063.36
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Change Order #5                      (Time Extension Only)
Change Order #6                      (Time Extension Only)
Change Order #7                      $      3,618.48
Change Order #8                      $     -2,379.04 (Deduction)
Change Order #9                      $    21,095.65
Revised Agreement Total        $  761,115.97

This is a budgeted project, and funds will be available in Fire Station 27 Expansion (Account
#010577.560650, Subledger #00256001) contingent upon Board approval of the CarryForward 
Phase II during the December 9, 2008 Agenda.
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STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #9 to CC-2143-07/DRS with 
Southern Building Services, Inc., of Winter Garden, Florida, in the amount of $21,095.65, to 
provide for additional work involving mold remediation at the Fire Station 27 project site.

ATTACHMENTS:

1. CC-2143-07_DRS - Change Order #9

Additionally Reviewed By:

County Attorney Review�����
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Subs

Gembecki Gas Curbs $806.00
RFI # 21 Curb $335.00

Sub-Total $1,141.00

Sub-Total $1,141.00
SBS 

Sub Total $1,141.00
15.00% $171.15

Sub-Total $1,312.15

Sub-Total $1,312.15

Bond 1 1/2% $19.68

 Total $1,331.83
Credits

COP Total $1,331.83

1165 E. PLANT STREET STE. 9 * WINTER GARDEN, FL 34787  * PH 407-877-1108 * FAX 407-877-7188

PLEASE NOTE: 
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